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Mason    3/29/01 $3,980,271.00 $3,729,919.04
 

Farr West Dan Newell Original scope of work completed, using remaining funds to replace 
water lines under buildings and in alleys.  Design is complete, waiting 
on a NDOT permit.  Will go to bid in the fall 

Moundhouse     3/29/01 $2,938,095.55 2,938,095.55 Brown &
Caldwell/ 
Farr West 

Mike Workman Project is complete, as built drawings and certification from the 
engineer are needed to close out project. 

West 
Wendover 

3/29/01    1,826,820.00 $1,667,880.57 Aqua Tom Stratton PROJECT IS COMPLETE 

Gerlach    8/29/01 $527,442.49 $218,782.52 ECO:LOGIG/
Farr West 

Victoria Williams   Project should go out to bid on August 8. 

Virginia City 8/29/01 $1,503,095.96 $718,445.84 CSA Marylou Waling BLM has cleared a site for one water tank.  Construction will most 
likely be delayed until the spring of 2006. 

Caliente      3/14/02 $1,176,898.70 $862,136.05 Amec Bryan Elkins Original project is complete except for as built drawings.  Old wells 
have been inspected and one must be replaced.  RFP for 
engineering for new well should go out in August. 
 

Walker 
Irrigation 

3/13/02  $4,262,750.00 $283,731.56 Farr West Richard Spooner Final drawings are nearly complete.  California Department of Safety 
of Dams must review the design.  Estimated bid date for construction 
is September. 

Kingsbury 
GID 

6/26/02  $5,099,853.10 $1,651,246.67 Amec Candy Rohr  Phase 1-C construction is in progress.  The water tank project has 
been delayed due to the high cost of site work.  Work is going on to 
permit a new site on Forest Service Land. 

Kyle Canyon 6/26/02 $811,156.00 $207,987.00 LVWD Amy Febbo Work has stopped due to a permit from the Forest Service having 
expired. 

McGill     9/19/02 $476,018.00 $10,123,52 Day
Engineering 

Dean Day Engineering is complete on new well.  Construction should start this 
summer. 

Battle 
Mountain 

12/5/02   $1,581,924.80 $99,094.14 Shaw
Engineering 

 Roger Sutton Construction drawings are approximately 90% complete.  Project is 
expected to go out for bid in September, with work starting in 
October. 
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Sun Valley 12/5/02 $647,971.00   $16,721.25 Shaw
Engineering 

Diana Langs Site work for tank is complete.  Water lines are being installed.  Tank 
contractor should start in July 

Wells    12/5/02 $757,375.60 $481,953.86 TRW
Engineering 

 Jolene Supp The City of Wells has implemented a sizable water rate increase.  
Pump has been rebuilt for new well.  Rebidding of the well house and 
booster station should happen in July 

Metropolis 
PER 

6/26/03    $434,350.00 $289,339.95 Dyer
Engineering 

Vernon Dalton PER is complete, a copy has not been submitted to the Division for 
review. 

Pershing 
County 

Irrigation PER 

9/18/03   $108,800.00 $34,000 Farr West Benny Hodges A draft report is close to being done. 

Tonopah 9/18/03    $3,231,654.79 $3,239,024.79 Shaw
Engineering 

Susan Dudley Project is complete except for as built drawings. 

Hawthorne 
PER 

12/16/04   $42,500.00 $0.00 Farr West Steve Gustafson Leak detection study is complete.  Work continues on the PER 

Jarbidge   12/16/03 $1,119,895.40 $1,106,616.18 Stantec Lynn Forsberg Elko County is having problems meeting the filtration requirements.  
Much testing has been done trying to extend the life of the filter 
cartridges.  Elko County will be back for additional funds in October.  

Sierra Estates 
PER 

12/16/04    $11,400.00 $0.00 Larry English Engineering company for the PER should be selected by August 

Canyon GID 3/31/04 $3,945,060.75 3,609,232.63 Jim Arden Connie Butts The second filter plant should be online by August 8, Project should 
be complete by September 1, 2006. 

Heppner 
Subdivision 

3/31/04    $1,280,300.00 $143,437.54 Washoe
County 

Jerry McKnight Water tank is pending BLM approval of the site.  Second contract has 
been awarded for pipe installation. 

Montello     6/21/04 $1,124,988.70 $1,124,988.70 V-Point Lynn Forsberg PROJECT IS COMPLETE  
Churchill 
County 

7/20/04     $1,999,678.00 $29,328.29 Brown &
Caldwell 

Eleanor Lockwood Bids have been requested for the water treatment plant.  
Construction bids should go out in September. 

Lovelock 
Meadows 

10/19/04  $2,400,000.00 $0.00 Farr West Maurice Nelson Waiting on aerial photography maps to start design 
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Manhattan 
PER 

 

10/19/04    $34,000.00 $5,814.00 Day
Engineering 

Samson Yao The PER is almost done. 

Golconda GID 1/27/05 $956,478.75 0.00 Farr West Becky Trigg Waiting on match funds from USDA.  Design work should start soon. 
Spanish 
Springs 

1/27/05    $4,000,000.00 0.00 Washoe
County 

John Nelson No progress has been made 

Virgin Valley 
Water District 

1/27/05    $2,000.137,16 0.00 Brown, Collins
& Associates 

Mike Winters Has gone out to bid on the water tanks.  Plan on construction starting 
in September.  Filter plant construction is planned to start in January, 
2006. 

Sheridan 
Acres 

4/27/05    0.00 Douglas
County 

Ron Roman Test well has been drilled and tested.  Well did not produce the 180 
gpm wanted, produced 100 gpm.  Production well should be drilled 
by September. 

       
 


